Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 October 2026
Team ID	N/A - individual project; no Team ID provided
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Phase 1	Problem definition	US-01	Define problem, scope and limits of the synthetic dataset.	3	High	Prasiddha Khanna
Phase 1	Data collection	US-02	Obtain course-linked Kaggle dataset and review schema.	3	High	Prasiddha Khanna
Phase 2	Data preparation	US-03	Remove duplicate and handle missing numeric data.	5	High	Prasiddha Khanna
Phase 2	SQLite & SQL	US-04	Load cleaned CSV to SQLite and create analytical/quality queries.	5	High	Prasiddha Khanna
Phase 3	Visualizations	US-05	Create nine distinct Tableau worksheets.	8	High	Prasiddha Khanna
Phase 3	Dashboard and Story	US-06	Compose interactive dashboard and three Story scenes.	8	High	Prasiddha Khanna
Phase 4	Web Integration	US-07	Embed Dashboard and Story in Flask; test API endpoints.	5	High	Prasiddha Khanna
Phase 4	Publish and document	US-08	Publish Tableau views/site and prepare documentation.	5	High	Prasiddha Khanna

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Phase 1	6 (estimate)	~1 week	1 Sep 2026	7 Sep 2026	Not tracked	Not recorded
Phase 2	10 (estimate)	~1 week	8 Sep 2026	14 Sep 2026	Not tracked	Not recorded
Phase 3	16 (estimate)	~2 weeks	15 Sep 2026	30 Sep 2026	Not tracked	Not recorded
Phase 4	10 (estimate)	~4 weeks	1 Oct 2026	28 Oct 2026	Not tracked	Not recorded
N/A	N/A	N/A	N/A	N/A	Not separately tracked	N/A
N/A	N/A	N/A	N/A	N/A	Not separately tracked	N/A
N/A	N/A	N/A	N/A	N/A	Not separately tracked	N/A
N/A	N/A	N/A	N/A	N/A	Not separately tracked	N/A

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts

Note: Planning entries below are retrospective estimates to document the approximate September-October 2026 work period; formal sprint tracking/velocity measurements were not maintained.

Velocity and Burndown Notes

No actual sprint velocity or daily burndown measurements were recorded during this individual project. Story points above are retrospective planning estimates, not measured delivery velocity. A formal burndown chart should only be added if dated daily remaining-work records are available.